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Start Date End Date Proposal Title Spokesperson Proposal | Rating GU ASRP XOR |Allocated| Granted Comments
08:00 05-Oct-04 | 16:00 06-Oct-04 |Beamline commissioning and optics te[F. DeCarlo SRI-244 4 4 0
16:00 06-Oct-04 | 16:00 11-Oct-04 |Development of 3D reconstructive diffiY. Chu SRI-242 15 15 0
08:00 12-Oct-04 | 08:00 16-Oct-04 |[Tomo Kempson SRI-106 12 12 9 ASRP: starting 12th October or
08:00 16-Oct-04 | 08:00 18-Oct-04 [To pe Allocated 6 6 9
08:00 20-Oct-04 | 08:00 26-Oct-04 |Quantitative Reconstruction of diffract|Chu 3,316 1.90 18 18 12 [2-BM-XOR
16:00 26-Nov-04 | 08:00 28-Oct-04 | pevelopment of x-ray microtomograpt]F- DeCarlo SRI-270 5 5 0
08:00 28-Oct-04 | 08:00 01-Nov-04 | MicroCT of calcium containing structur|Stock 647 1.90 12 12 12 |No: 10/5/2004->10/10/2004; 10/17/2}
08:00 03-Nov-04 | 16:00 07-Nov-04 | Microtomography of Composites unde{Ustundag 3,024 2.20 13 13 12 [2-BMXOR
16:00 07-Nov-04 | 16:00 09-Nov-04 [study of high resolution X-ray lumines|Johnson 3,103 2.00 4 4 9 yes: 11/8-11/9 or any two days that
16:00 09-Nov-04 | 08:00 15-Nov-04 |Fluor. Brugger SRI-107 17 17 9 ASRP
08:00 17-Nov-04 | 08:00 23-Nov-04 |stryctural Characterization of Material{Zhang 2,999 2.20 18 18 15 prefers middle of November or later, 3
16:00 23-Nov-04 | 16:00 30-Nov-04 Hysteresis in Shape Memory Alloy Takeuchi 2,573 1.80 17 17 12 2-BM-XOR
08:00 02-Dec-04 | 16:00 07-Dec-04 | High-resolution x-ray topography and |J& 3,094 2.20 16 16 15 after Dec 3rd;
08:00 08-Dec-04 | 16:00 09-Dec-04 [study of high resolution X-ray lumines|Johnson 3,103 2.00 4 4 9 yes: 11/8-11/9 or any two days that
16:00 09-Dec-04 | 16:00 13-Dec-04 |Crack Propagation and Damage Analy Drummond 2,515 2.00 12 12 9 as late as possible in December
08:00 14-Dec-04 | 16:00 20-Dec-04 | Microstructure of oxides formed on Zr{Comstock 783 1.90 19 19 18  |pref: Nov 28 - Dec 5; no: Nov. 15-22;
16:00 20-Dec-04 | 23:59 21-Dec-04 [To be Allocated _ 4 4 9
|Devel0pment of x-ray microtomograpl’lF DeCarlo SRI-270 6 6 0 I
[To be Allocated H 12 12 0 |
| | I |
| l I |
[ RepdAccess Tow Score 172 0 24 196
GUP Not Feasible This Run GU ASRP XOR
ASRP 87.76%  0.00%  12.24% | 100.00% Total Available
XOR 196
Setup Time (8%)
commissi 4 2.04% 15.68
testing 0 0.00% Baseline (Total less 8%)
tomograp 62 31.63% 180.32
lithograph 0 0.00% Total to alloc. (80% Bsline)
diffraction 103 52.55% 144.256
other 27 13.78% XOR Time (20% of Baseline)
100.00% 36
Divan 3,087 2.40 0 5-BM-D-DND
Chiu 3,089 3.00 0
Tsui 2,991 3.00 0
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